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Radiogram No. 8392u    Form 24 for 08/19/08 
СУБА (COMMAND AND DATA HANDLING) AND VSPLESK P/L ACTIVITIES 

GMT CREW ACTIVITY 

06:00-06:10  Morning Inspection 

06:10-06:25 FE-1 Post-sleep 

06:10-06:25 CDR Biochemical urine test 

06:10-06:40 FE-2 

06:25-06:55 CDR 
Post-sleep 

06:25-06:40 FE-1 

06:40-06:55 FE-2 
Biochemical urine test 

06:40-06:55 FE-1 Post-sleep 

06:55-07:45  BREAKFAST 

07:45-08:00  Daily Planning Conference (S-band) 

08:00-08:20 FE-1 

08:00-08:25 CDR, FE-2 
Prep for Work 

08:20-09:15 FE-1 Audit of RS Light Fixtures (СД). Checking light units and power supplies 

08:25-08:35 CDR NOA1. Hardware setup and activation 

08:25-08:30 Battery Stowage Assembly (BSA) Battery Recharge Terminate 

08:30-09:05 
FE-2 

Start EMU battery charge 

08:35-09:05 CDR Installation of springs on spare quick release screw clamps 

09:05-09:15 CDR NOA1. CDR Measurements 

09:05-09:35 FE-2 FPEF Reconfiguration 3 

09:15-09:40 FE-1 NOA1. Measurements and close out ops 

09:15-10:45 CDR Physical Exercise (TVIS), day 3 

09:35-10:45 FE-2 FPEF Reconfiguration 4 

09:40-10:10 Audit of RS Light Fixtures (СД). Checking light units and power supplies 

10:10-10:30 
Install and Connect Two Onboard Measurement System (СБИ) Cables for 
VSPLESK Payload 

10:30-10:40 On MCC GO Mate Vsplesk Б14М telemetry connectors 

10:40-10:50 

FE-1 

Install and Connect Two Onboard Measurement System (СБИ) Cables for 
VSPLESK Payload - closeout ops 

10:45-11:45 CDR RELAXATION. Equipment setup. Tagup with specialists (S-band) 

10:45-11:25 FE-2 FPEF Reconfiguration 5 

10:50-11:00 
Check Secondary Purification Unit Temperature after Elektron Activation and 
Report to MCC. Tagup with specialists (as necessary) (S-band) 

11:00-11:10 New Ethernet Checkout 

11:20-11:35 

FE-1 

URAGAN. Observation and photography 

11:25-11:45 FPEF Reconfiguration 6 

11:45-12:00 
FE-2 

CBEF Equipment Stow 

11:45-12:00 CDR 
RELAXATION. Setting parameters and starting the hardware. Tagup with 
specialists (S-band) 

11:45-12:45 FE-1 Physical Exercise (VELO+RED), day 3 

12:00-12:15 CDR RELAXATION. Reference Star Calibration. Tagup with specialists (S-band) 
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12:00-12:20 FE-2 FPEF Setup 

12:15-12:35 CDR RELAXATION. Hardware teardown 

12:20-12:30 CSA-CP Battery Changeout 

12:30-12:50 
FE-2 

CSA-CP, probe replacement 

12:45-12:50 FE-1 ГФИ-1 (Geophysical Studies). Start SONY DCR-TRV900E Battery Charge 

12:50-13:50  LUNCH 

13:50-14:00 FE-2 Activation of Microgravity Measurement Apparatus 

13:50-15:20 CDR, FE-1 
Setting up SM Central Post Remote Work Station in the USOS - install and 
connect СУБА (Command And Data Handling) Cables. Tagup with specialists (S-
band) 

14:00-14:55 ATV Transfers 

14:55-15:00 HMS – defibrillator inspection 

15:00-15:30 

FE-2 

Moon photography 

15:20-15:50 CDR 
Setting up SM CP Remote Work Station in the USOS - SM CP Remote Laptop 
Setup and Connection. Tagup with specialists (S-band) 

15:20-15:35 Private Medical Conference (Ku + S-band) 

15:35-17:05 
FE-1 

Physical Exercise (TVIS), day 3 

15:35-15:40 HAM Radio Setup 

15:40-15:50 HAM Radio Session 

15:50-17:20 

FE-2 

Physical Exercise (RED) 

15:50-16:05 Private Medical Conference (Ku + S-band) 

16:05-17:05 SVO (Water Supply System) equipment audit  

17:05-18:05 

CDR 

Physical Exercise (VELO+RED) day 3 

17:05-17:10 ГФИ-1. Terminate SONY DCR-TRV900E Battery Charge 

17:10-17:30 
FE-1 

IMS Update 

17:20-18:20 FE-2 Physical Exercise (CEVIS) 

17:30-18:30 FE-1 Audit of RS Light Fixtures (СД). Checking light units and power supplies 

18:05-18:45 CDR СОЖ maintenance 

18:20-18:30 FE-2 Evening Work Prep 

18:30-18:45 FE-2 Private Medical Conference (S-band) 

18:30-18:35 Transfer of TVIS, RED, and HRM data to MEC 

18:35-18:40 Hematocrit. Equipment setup 

18:40-19:05 

FE-1 

Evening Work Prep 

18:45-19:05 CDR, FE-2 Evening Work Prep 

19:05-19:20  Daily Planning Conference (S-band) 

19:20-19:30  Evening Work Prep 

19:30-20:00  DINNER 

20:00-20:30  Daily Food Prep 

20:30-21:30  Pre-sleep 

21:30-06:00  SLEEP 

Notes:  
1. No Ethernet connectivity on any of the ISS RS laptops during cable installation activities 
because BRI will be turned off. 
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2. SM Window #9 shutter opening is at crew discretion with Report to MCC 
3. See OSTP for references to US activities. 
 
End of Radiogram 
 


